
ACTION ITEMS from 2.23.16 GATR Session,  

PF&R Rapid Response Vehicles 

On February 23, 2016, Mayor Hales and Commissioner Saltzman led a GATR session to review the performance of Fire & Rescue’s Rapid 

Response Vehicles, and discuss opportunities to expand the program’s impact on EMS calls for service. Listed below are action items that were 

agreed upon during the session based on strategies proposed by the bureau. Fire & Rescue will provide an update on the implementation of 

short-term actions and discuss progress on long-term items at the follow-up meeting to occur the week of May 2nd.   

 

 Action Item Responsible Party Bureau estimate for 
completion 

Proposed timeline for 
implementation 

1 Add Trauma 3 to select Type 3 EMS calls that RRVs respond 
to in home FMA. 

PF&R and Multnomah 
County Medical Director 

1-2 month  May 2, 2016 

2 Add additional Service calls and Type 3 EMS calls to RRVs’ 
workload after evaluation to determine if appropriate.   

PF&R and Multnomah 
County Medical Director 

3-4 month  May 2, 2016 

3 Utilize AVL (automatic vehicle locator) to assign RRVs to 
select Type 3 calls within 5 minute travel time (including calls 
outside of their FMA).  PF&R will work with BOEC to 
implement. 

PF&R  May 2, 2016 

4 Improve training on incident data entry & ready time.   PF&R 6-8 mo.  Progress check: May 2, 
2016. 

5 Extend RRV responses into Gresham area of FMA 31. PF&R, Gresham Fire, 
Multnomah County 
Medical Director 

6 month- 1 year  Progress check: May 2, 
2016. 

6 Add additional RRVs to operate during peak demand hours. PF&R, Council (budget 
decision) 

1 year Progress check: May 2, 
2016. 

7 Implement Community Risk Reduction Programs. 
 

PF&R 1-20 years 
 

Progress check: May 2, 
2016. 

8 Expand ADAT (Alternative Destination/Alternative Transport) 
II to larger portion of the city. 
 

PF&R 6 months 
 

Progress check: May 2, 
2016. 

9 Plan for ASA contract discussions - the contract with AMR 
that is managed by Multnomah County will open in 2018. 

PF&R, other?  Progress check: May 2, 
2016. 

 


